REPORT DATE 24JUL07 RUN NO. 165
Project Name: SHEL BFCT 16:46

Milestone Summary

PRIMAVERA PROJECT PLANNER

04.12.02.03 Outyears Landfill

START DATE 24APR06

DATA DATE 010CT09

FIN DATE 30SEP19
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WBS CODE DESCRIPTION EARLY EARLY
START FINISH MLVL

04.12.02.03. . ... .. Start FY Tasks 010CT09 3
04.12.02.08. ... ... Complete FY Tasks 30SEP10 9
04.12.02.03. . ... .. Start FY Tasks 010CT10 9
04.12.02.08. ... ... Complete FY Tasks 30SEP11 9
04.12.02.03. . ... .. Start FY Tasks 030CT11 9
04.12.02.08. ... ... Complete FY Tasks 28SEP12 9
04.12.02.03. . ... .. Start FY Tasks 010CT12 9
04.12.02.08. ... ... Complete FY Tasks 30SEP13 9
04.12.02.03. . ... .. Start FY Tasks 010CT13 9
04.12.02.08. ... ... Complete FY Tasks 30SEP14 9
04.12.02.03. . ... .. Start FY Tasks 010CT14 9
04.12.02.08. ... ... Complete FY Tasks 30SEP15 9
04.12.02.03. . ... .. Start FY Tasks 010CT15 9
04.12.02.08. ... ... Complete FY Tasks 30SEP16 9
04.12.02.03. . ... .. Start FY Tasks 030CT16 9
04.12.02.08. ... ... Complete FY Tasks 29SEP17 9
04.12.02.03. . ... .. Start FY Tasks 020CT17 9
04.12.02.08. ... ... Complete FY Tasks 28SEP18 9
04.12.02.03. . ... .. Start FY Tasks 010CT18 9
04.12.02.08. ... ... Complete FY Tasks 27SEP19 3



